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ESTIMATE RUN 07/09/2002

ESTIMATE SUMMARY 09:59:40

CONTID: C12813         ESTIMATE NO: 0008 FINL 1991

PCN: 12813-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SAFETY IMPROVE MONUMENT - S PERCENT TIME:

PROJECT NO: IM 0252-327                   

SAFETY IMPROVE MONUMENT - S

NAME OF ROAD: I-25

PROJECT COUNTIES: EL PASO

CONTRACTOR:

ADARAND CONSTRUCTORS INCORPORATED PAY PERIOD ENDING 07/09/2002 DATE TIME STARTED 08/16/1999

2720 E. Las Vegas St., Ste. 200 DATE LET 07/01/1999 DATE WORK BEGAN 08/16/1999

 DATE AWARDED 07/13/1999 DATE TIME STOPPED 03/02/2000

 DATE CONTRACT EXECUTED 07/13/1999 DATE ACCEPTED 03/02/2000

Colorado Springs CO 80906     719/390-4000 DATE NOTICE TO PROCEED 08/16/1999

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,002,214.71 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 678,036.24 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 10,170.54

SECURITIES ENCUMBERED -10,170.54

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

99.97%

280.07

0.00

0.00

0.00

$

$

$

$

1,001,934.64

0.00

1,001,934.64

0.00

1,001,934.64

0.00

0.00

1,001,934.64

0.00

AMOUNT DUE 1,001,934.64 0.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

68.0 TIME ALLOW: 68

ORIG TIME ALLOW: 45
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PCN: 12813-BID    ESTIMATE RUN 07/09/2002

PROJECT: IM 0252-327                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:59:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR (QUANTITY INCREASED - CMO#3) 464.000

0.000

202-00090  
 

464.000

EACH

5.25000 2,436.00464.000

0.00

0007 REMOVAL OF CURB (ADDED  CMO#2) 982.000

0.000

202-00201  
 

982.000

LF  

1.95000 1,914.90982.000

0.00

0010 *REMOVAL OF CURB AND GUTTER 141.000

0.000

202-00203  
 

141.000

LF  

7.35000 1,036.35141.000

0.00

0011 REMOVAL OF OVERPASS MOUNTED SIGN BRACKET (MCR LINE 7) 1.000

0.000

202-00800  
 

1.000

EACH

2,100.00000 2,100.001.000

0.00

0012 REMOVAL OF IMPACT ATTENUATOR (ADDED CMO#3) 1.000

0.000

202-00895  
 

1.000

EACH

450.00000 450.001.000

0.00

0013 REMOVAL OF SIGN PANEL (MCR LINE 8) 2.000

0.000

202-00821  
 

2.000

EACH

200.00000 400.002.000

0.00

0014 REMOVAL OF PAVEMENT MARKING (QUANTITY INCREASED -  MCR
LINE 9)

1,151.000

0.000

202-00250  
 

1,151.000

SF  

2.00000 2,302.001,151.000

0.00

0015 REMOVAL OF GUARDRAIL TYPE 3 1,987.000

0.000

202-01130  
 

1,987.000

LF  

2.75000 5,464.251,987.000

0.00

0020 *REMOVAL OF END ANCHORAGE 13.000

0.000

202-01300  
 

13.000

EACH

240.00000 3,120.0013.000

0.00

0025 *OBLITERATE OLD ROAD 1.000

0.000

202-07000  
 

1.000

L S 

18,690.00000 18,690.001.000

0.00

0027 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (CMO#2) 2,369.000

0.000

203-00060  
 

2,369.000

CY  

14.04000 33,260.762,369.000

0.00
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PCN: 12813-BID    ESTIMATE RUN 07/09/2002

PROJECT: IM 0252-327                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:59:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0028 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) (MCR
LINE 4)

525.000

0.000

203-00062  
 

525.000

CY  

2.75000 1,443.75525.000

0.00

0030 *FRONT END LOADER (RUBBER TIRED) 74.000

0.000

203-01590  
 

74.000

HOUR

86.10000 6,371.4074.000

0.00

0032 SILT FENCE (CMO#2) 349.000

0.000

208-00020  
 

349.000

LF  

3.00000 1,047.00349.000

0.00

0035 *SEEDING (NATIVE) 3.500

0.000

212-00006  
 

3.500

ACRE

1,044.75000 3,656.633.500

0.00

0040 *MULCHING (WEED FREE HAY) 3.500

0.000

213-00002  
 

3.500

ACRE

840.00000 2,940.003.500

0.00

0045 *AGGREGATE BASE COURSE (CLASS 6) 126.010

0.000

304-06000  
 

126.010

TON 

28.35000 3,572.38126.010

0.00

0050 *RECONDITIONING 1,061.000

0.000

306-01000  
 

1,061.000

SY  

2.65000 2,811.651,061.000

0.00

0055 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 29.010

0.000

403-00720  
 

29.010

TON 

147.00000 4,264.4729.010

0.00

0060 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
58-22) (QUANTITY INCREASED -  CMO#2)

1,041.080

0.000

403-34353  
 

1,041.080

TON 

60.90000 63,401.771,041.080

0.00

0061 24 INCH REINFORCED CONCRETE END SECTION (MCR LINE 13) 1.000

0.000

603-05024  
 

1.000

EACH

270.00000 270.001.000

0.00

0062 GUARDRAIL TYPE 3 (6-3 POST SPACING) (MCR LINE 6) 1,874.000

0.000

606-00301  
 

1,874.000

LF  

12.00000 22,488.001,874.000

0.00
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PCN: 12813-BID    ESTIMATE RUN 07/09/2002

PROJECT: IM 0252-327                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:59:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0065 GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) (QUANTITY
INCREASED - CMO#3)

37,216.000

0.000

606-00350  
 

37,216.000

LF  

13.60000 506,137.6037,216.000

0.00

0070 *GUARDRAIL TYPE 4 10.000

0.000

606-00400  
 

10.000

LF  

247.80000 2,478.0010.000

0.00

0075 END ANCHORAGE TYPE 3D (QUANTITY INCREASED - CMO#3) 7.000

0.000

606-01340  
 

7.000

EACH

360.00000 2,520.007.000

0.00

0080 END ANCHORAGE TYPE 3G 2.000

0.000

606-01370  
 

2.000

EACH

880.00000 1,760.002.000

0.00

0085 MEDIAN TERMINAL (QUANTITY INCREASED - CMO#3) 7.000

0.000

606-01460  
 

7.000

EACH

3,135.00000 21,945.007.000

0.00

0090 END ANCHORAGE (NONFLARED) 2.000

0.000

606-02003  
 

2.000

EACH

1,400.00000 2,800.002.000

0.00

0095 *CURB AND GUTTER TYPE 2 (SECTION I-M) 80.000

0.000

609-21011  
 

80.000

LF  

16.80000 1,344.0080.000

0.00

0097 CURB TYPE 6 (SECTION M) (CMO#2) 1,322.000

0.000

609-60011  
 

1,322.000

LF  

4.25000 5,618.501,322.000

0.00

0100 *DELINEATOR (TYPE I) (QUANTITY INCREASED -  CMO#3) 371.000

0.000

612-00001  
 

371.000

EACH

15.25000 5,657.75371.000

0.00

0105 *DELINEATOR (TYPE II) (QUANTITY INCREASED - CMO#3) 74.000

0.000

612-00002  
 

74.000

EACH

16.30000 1,206.2074.000

0.00

0110 *DELINEATOR (TYPE III) QUANTITY INCREASED -  CMO#3) 41.000

0.000

612-00003  
 

41.000

EACH

17.85000 731.8541.000

0.00
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PCN: 12813-BID    ESTIMATE RUN 07/09/2002

PROJECT: IM 0252-327                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:59:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0114 SIGN PANEL (CLASS I) (MCR LINE 10) 20.000

0.000

614-00011  
 

20.000

SF  

13.25000 265.0020.000

0.00

0115 *SIGN PANEL (CLASS II) 140.500

0.000

614-00012  
 

140.500

SF  

19.95000 2,802.98140.500

0.00

0116 SIGN PANEL (CLASS III) (MCR LINE 14) 147.000

0.000

614-00013  
 

147.000

SF  

17.00000 2,499.00147.000

0.00

0119 STEEL SIGN POST (2 INCH ROUND) (QUANTITY INCREASED - 
MCR LINE 11)

175.000

0.000

614-01502  
 

175.000

LF  

4.95000 866.25175.000

0.00

0120 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 111.000

0.000

614-01552  
 

111.000

LF  

39.90000 4,428.90111.000

0.00

0122 OVERPASS MOUNTED SIGN BRACKET (MCR LINE 15) 1.000

0.000

614-10015  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

0125 *RUMBLE STRIP ADDED 27,000 LF PER CMO#3 174,322.000

0.000

614-80385  
 

174,322.000

LF  

0.11000 19,175.42174,322.000

0.00

0130 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

14,070.00000 14,070.001.000

0.00

0132 ADDED ITEM (LUMP SUM)/ CONSTRUCTION SURVEYING(SPECIAL)
- (CMO#2)

1.000

0.000

900-00014  
 

1.000

L S 

2,200.00000 2,200.001.000

0.00

0135 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

34,060.00000 34,060.001.000

0.00

0140 *EPOXY PAVEMENT MARKING (QUANTITY INCREASED - CMO#2) 102.500

0.000

627-00005  
 

102.500

GAL 

420.00000 43,050.00102.500

0.00
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PCN: 12813-BID    ESTIMATE RUN 07/09/2002

PROJECT: IM 0252-327                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:59:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0142 PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(WORD-SYMBOL) (MCR LINE 3)

90.000

0.000

627-30305  
 

90.000

SF  

11.12000 1,000.8090.000

0.00

0145 *FLAGGING ADDED 90/180 HOURS PER CMO#2/#3 1,076.000

0.000

630-00000  
 

1,076.000

HOUR

29.40000 31,634.401,076.000

0.00

0150 *TRAFFIC CONTROL SUPERVISOR ADDED 9/13 DAYS PER 
CMO#2/#3

83.000

0.000

630-00002  
 

83.000

DAY 

420.00000 34,860.0083.000

0.00

0155 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 1.000

0.000

630-80336  
 

1.000

EACH

609.00000 609.001.000

0.00

0160 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 47.000

0.000

630-80342  
 

47.000

EACH

131.25000 6,168.7547.000

0.00

0161 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) (CMO#2) 18.000

0.000

630-80343  
 

18.000

EACH

192.50000 3,465.0018.000

0.00

0165 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000

0.000

630-80358  
 

2.000

EACH

1,575.00000 3,150.002.000

0.00

0170 *PORTABLE MESSAGE SIGN PANEL ADDED 13 DAYS PER CMO#3 311.000

0.000

630-80359  
 

311.000

DAY 

78.75000 24,491.25311.000

0.00

0175 *DRUM CHANNELIZING DEVICE 50.000

0.000

630-80360  
 

50.000

EACH

63.00000 3,150.0050.000

0.00

0180 *TRAFFIC CONE 449.000

0.000

630-80380  
 

449.000

EACH

15.75000 7,071.75449.000

0.00

0185 *MOBILE PAVEMENT MARKING ZONE 1.000

0.000

630-80510  
 

1.000

L S 

15,750.00000 15,750.001.000

0.00
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PCN: 12813-BID    ESTIMATE RUN 07/09/2002

PROJECT: IM 0252-327                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:59:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 F/A MINOR CONTRACT REVISIONS (DELETED FORM 105) 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0195 F/A MODIFY EXISTING SIGN 0.000

0.000

700-70131  
 

0.000

F A 

1.00000 0.000.000

0.00

0205 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0211 ADDED ITEM (DOLLAR)/ ON-THE-JOB-TRAINEE - (MCR LINE 2)
(DELETED FORM 105)

0.000

0.000

900-00006  
 

0.000

DOL 

500.00000 0.000.000

0.00

0220 ADDED ITEM (LUMP SUM)/ MOBILE PAVEMENT MARKING ZONE 
(SPECIAL) (CMO #3)

1.000

0.000

900-00014  
 

1.000

L S 

1,551.00000 1,551.001.000

0.00

0225 ADDED ITEM (LUMP SUM)/ NORTH GATE DRAINAGE 
IMPROVEMENTS (MCR LINE 12)

1.000

0.000

900-00014  
 

1.000

L S 

2,600.00000 2,600.001.000

0.00

0230 ADDED ITEM (EACH)/ HBP SAMPLE REIMBURSEMENT   (MCR 
LINE 16)

5.000

0.000

900-00007  
 

5.000

EACH

200.00000 1,000.005.000

0.00

CAT 998,559.710.00998,559.71CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0127 FIELD OFFICE (CLASS 1) (MCR LINE 1) 1.000

0.000

620-00001  
 

1.000

EACH

2,655.00000 2,655.001.000

0.00

0210 F/A CELLULAR PHONE SERVICE 0.000

0.000

700-70222  
 

0.000

F A 

1.00000 0.000.000

0.00

0215 ADDED ITEM (DOLLAR)/ CELLULAR PHONE SERVICE  (MCR LINE
5)

719.910

0.000

900-00006  
 

1,000.000

DOL 

1.00000 719.91719.910

0.00

CAT 3,374.910.003,655.00CURRENT AMT0400 $ $ $

$ 1,001,934.620.00$1,002,214.71$CURRENT AMTPROJECT TOTAL


